

Fall 2018

TASK 1
Project Initiation

Review current documents
Stakeholder & public input

KICK-OFF MEETINGS



Winter 2019

TASK 2
UDO Assessment

Ordinance Evaluation
Annotated Outline
Staff draft & public review draft

CONDUCT MEETINGS & PUBLIC FORUM



Spring 2019

TASK 3
Draft Kannapolis Development Ordinance (KDO)

Drafted in two modules
Staff draft & public review draft of each module

CONDUCT MEETINGS ON EACH MODULE



Summer 2020

TASK 4
Public Hearing Draft KDO

Prepare public hearing draft of KDO

PUBLIC HEARING/ WORK SESSION

